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Colobus/Serval Habitat:  $1,300,000 (TS65A90)

Mark your calendar! The new Colobus/Serval 

Grand Opening is scheduled for April 16th, 2021.

Update: 

Overall construction is complete. We are currently 

introducing animals to their new environment.
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Zoo Trails Project $312,000 (TS65A32)
Engineering documents and funding for 
Transportation Alternative Program Grant from the 
Arkansas State Department of Transportation to 
renovate pathways inside the Zoo. 

Update: 
The Trails project is complete! Visit us at the Zoo 

to see the beautiful new pathways and 

landscaping improvements. 
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• Zoo Education Classrooms 
$120,000 (TS65A89)
Three modular education buildings 
to serve our rapidly growing camp 
programs, afterschool programs, 
birthday parties, and other zoo 
rentals. Cost includes buildings, 
infrastructure, and interior buildout.

Update: 
Two classrooms are complete and 

the third is in progress. Plans are 

underway for the summer Zoofari

camp season. 
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• Zoo Fencing $120,000 (TS65A79)
Constructing new fencing throughout the Zoo, 
including at the renovated education building, 
elephant exhibit, Arkansas Farm and Diamond 
Express Train area. 

• Update: 
Fencing upgrades are 

complete. 
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• Point of Sale System (POS) (TS65A89)
The new Point of Sale system is in place at the front 
gate, Safari Trader Gift Shop, and Café Africa

• Update: 

• The Zoo has completed all point of sale system 

upgrades, including hardware, software, 

infrastructure, and training. 
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• Public Address System (PA) (TS65A32)
The Zoo is adding a PA system to communicate 
announcements with guests and staff on activities, 
schedules, and safety. 

• Update: 

• The Zoo has completed 

installation of the majority of the 

PA system hardware, including 

speakers, power sources, and 

Ethernet connections. The final 

set of equipment needed to go 

live is in production with vendor. 
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Upcoming Projects

• Veldt back housing upgrade 
bid forthcoming – est. 
$200,000

• Planning construction of a 
central hay barn

• Bidding other AZA related 
facility upgrades
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Recap of Completed Projects:
 Colobus/Serval Habitat (2021)

 Zoo Trails Project (2020)

 Zoo Fencing (2020)

 Fair Park Roundabout Project (2019)

 Point of Sale System Infrastructure (2018)

 Lion exhibit upgrades TS65A90 (2017)

 Tunnel overpass renovations (2017)

 West Primate renovation (2017)

 Roof Replacements (2016)

 Safety Barriers (2016) 

 Lemur Fence Project (2016)

 Bush Dog & Otter Exhibit (2015-2016)

 AR Heritage Farm (2015-2016)

 Reticulated Python Exhibit (2015)

 Train Pit Renovation (2015)

 Veterinarian Hospital X-Ray Equipment (2015)

 Renovations to Camel Exhibit (2013-2015)

 Critical Staffing Positions Filled (2012-2015)

 New Greenhouse ( 2014)
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Recap of Completed Projects (cont.):
 New Information Station in the Grand Plaza (2014)

 New Ringtail Exhibit (2014)

 New Roof on the Tropical Birdhouse Building (2014)

 New Train Tracks for the AR Diamond Express Train (2014)

 Renovations to Chimp Exhibit (2014)

 Renovations to Upgrade the Amphitheater Animal Holding (2014)

 Tiger Exhibit Renovations (2013)

 New Great Ape Exhibit Shade Structures (2013-2014)

 Visitor Experience Upgrades: Landscaping, Electronic Menus and Info Signs (2013-2014)

 Constructed New Walk-in Fish Freezer (2012)
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